
Task Name Duration Start Finish Street Town/County Village/Hamlet

Western Plume Schedule

VPBs

Installation of VPB 137 (completed) Wed 12/18/12 Avoca Ave and Martin Pl Town of Hempstead Bethpage

Installation of VPB 138 (completed)  Fri 4/26/13 Hilltop Ave and Eiffel Gate Town of Oyster Bay Bethpage

Installation of VPB 139 (completed) Thu 8/15/13 Roosevelt Dr and Lincoln Blvd Town of Oyster Bay Bethpage

Installation of VPB 144 (completed) Thu 1/23/14 Sunbeam Ave. Post office parking Town of Hempstead Bethpage

Installation of VPB 142 (completed) Tue 12/17/13 Corona Drive at Ceil Place, TOB Town of Oyster Bay Bethpage

Installation of VPB 148 (completed) Mon 3/17/14 Elm Drive N and Elbow Rd. Town of Hempstead Levittown

Installation of VPB 150 (Rig #2) 
(completed)

Thu 5/1/14
Dennis Lane Town of Oyster Bay Bethpage

Installation of VPB 140 (Rig#3) 
(completed)

Thu 5/8/14
Martha Blvd at Arrandale RD Town of Hempstead Bethpage

Installation of VPB 156 (Rig #2) 
(completed)

Thu 7/3/14
Curtis Pl and Hayden Dr Town of Hempstead Bethpage

Installation of VPB 152 (Rig#3) 
(completed)

Fri 7/11/14
Pineneck Rd. Town of Hempstead Seaford

Installation of VPB 151 (Rig#2) 
(completed)

Fri 9/5/14
West Harridad Dr. and Lawrence 
Rd. Town of Hempstead Seaford

Installation of VPB 154 (Rig #3) 
(completed)

Fri 9/5/14
Hahn Ave. and Shelley Dr. Town of Hempstead Bethpage

Installation of VPB 149 (Rig #2) 
(completed)

Fri 10/31/14
Ferris Rd and Maywood Dr. Town of Hempstead Seaford

Installation of VPB 153 (Rig #2) 
(completed)

Fri 12/26/14
Joseph Rd and William Rd. Town of Oyster Bay Massapequa

Installation of VPB 158 (Rig #2) 
(completed)

Fri 3/13/15
46 Gingham Ln. Town of Hempstead Levittown

Installation of VPB 141 (Rig #2) 
(completed)

Fri 5/1/15
Farmedge Rd and Crescent Dr. Town of Hempstead Bethpage

Installation of VPB 157 (Rig #2) 
(completed)

Fri 6/26/15
Sunbeam Ave. (near MTA) Town of Hempstead Bethpage

Installation of VPB 159 (Rig #3) 
(completed)

Thu 7/23/15
3819 Dianne St. Town of Hempstead Bethpage

Installation of VPB 155 (Rig #2) 
(completed)

Fri 9/4/15
20 Union Ave. Town of Oyster Bay Bethpage

Installation of VPB 160 (Rig #2) 
(completed)

Wed 12/2/15
Lynn and South Nassau Town of Oyster Bay Bethpage

Installation of VBP 165 (Rig #3) 
(completed)

Wed 1/13/16
Oriole Rd (north of Hawk Rd) Town of Hempstead Levittown

Installation of VBP 163 
(Rig#1)(Completed)

Fri 2/12/16
White Birch Ln (east of Sarah Dr.)Town of Hempstead Wantaugh

Installation of VPB 164 (Rig #3) Fri 5/6/16
Red Mable Drive W. Town of Hempstead Wantaugh

Installation of VBP 167 (Rig #2) Fri 5/13/16
Wicks Ave. and Howard Ave Town of Hempstead Seaford

Installation of VBP 161 (Rig #1) Fri 6/17/16
Woodward Drive Drainage Basin Town of Oyster Bay Levittown

Installation of VBP 162 (Rig #2) 40 days Mon 6/20/16 Fri 8/12/16
Bloomingdale Rd Drainage Basin Town of Hempstead Bethpage

Current VPBs:

Future VPBs:

Installation of VPB170 (Rig #2) 40 days Mon 1/09/17 Fri 3/3/17 Hempstead Tpke Drainage Basin  Town of Hempstead Levittown

Installation of VPB 168 (Rig #3) 40 days Mon 1/16/17 Fri 3/10/17
Rte 135 East Service Rd Town of Oyster Bay Massapequa

Installation of VPB 169 (Rig# 3) 40 days Mon 2/13/17 Fri 4/7/17 Wadsworth Drainage Basin     Rte    Town of Hempstead Levittown



Installation of VPB 166 (Rig #1) 40 days Mon 5/29/17 Fri 7/21/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage

Installation of VBP 143 (Rig#2) 40 days Mon 6/5/17 Fri 7/28/17 St Martins An Laurel Place Town of Oyster Bay Bethpage

Wells

Installation of 120D3 (154: Rig #3; 
completed)

Fri 10/10/14 Hahn Ave. and Shelley Dr.
Town of Hempstead Bethpage

Installation of 120D2 (154; Rig #3; 
completed)

Wed 10/22/14 Hahn Ave. and Shelley Dr.
Town of Hempstead Bethpage

Installation of 120D1 (154; Rig #3; 
completed)

Mon 11/10/14 Hahn Ave. and Shelley Dr.
Town of Hempstead Bethpage

Installation of 122D3 (156; Rig #3; 
completed)

Fri 12/12/14 Curtis Pl and Hayden Dr
Town of Hempstead Bethpage

Installation of 122D2 (156; Rig #3; 
completed)

Mon 1/12/15 Curtis Pl and Hayden Dr
Town of Hempstead Bethpage

Installation of 122D1 (156; Rig #3; 
completed)

Mon 2/2/15 Curtis Pl and Hayden Dr
Town of Hempstead Bethpage

Installation of 123D1 (157; Rig #1)( 
completed)

Thu 7/9/15 Sunbeam Ave. (near MTA)
Town of Hempstead Bethpage

Installation of 123D2 (157; Rig #1) 
(Completed)

Wed 8/5/15 Sunbeam Ave. (near MTA)
Town of Hempstead Bethpage

Installation of 123D3 (157; Rig 
#1)(Completed)

Tue 9/1/15 Sunbeam Ave. (near MTA)
Town of Hempstead Bethpage

Installation of 107D3 (141; Rig#3) 
(Completed)

Fri 8/28/15 Farmedge Rd and Crescent Dr. 
Town of Hempstead Bethpage

Installation of 107D2 (141; Rig#3) 
(Completed)

Mon 9/14/15 Farmedge Rd and Crescent Dr. 
Town of Hempstead Bethpage

Installation of 107D1 (141; Rig#3) 
(Completed)

Wed 9/30/15 Farmedge Rd and Crescent Dr. 
Town of Hempstead Bethpage

Installation of 114D3 (148; Rig#1) 
(Completed)

Wed 10/7/15 Elm Drive N and Elbow Rd.
Town of Hempstead Levittown

Installation of 114D1 (148; Rig#1) 
(Completed)

Fri 10/23/15 Elm Drive N and Elbow Rd.
Town of Hempstead Levittown

Installation of 114D1 (148; Rig#1) 
(Completed)

Wed 11/18/15 Elm Drive N and Elbow Rd.
Town of Hempstead Levittown

Installation of 121D1 (155; Rig #3) 
(Completed)

Mon 10/26/15 20 Union St.
Town of Oyster Bay Bethpage

Installation of 121D2 (155; Rig #3) 
(Completed)

Fri 11/13/15 20 Union St.
Town of Oyster Bay Bethpage

Installation of 126D1 (160; Rig #2) 
(Completed)

Mon 1/11/16 Lynn and South Nassau
Town of Oyster Bay Bethpage

Installation of 126D3 (160; Rig #2) 
(Completed)

Fri 2/12/16 Lynn and South Nassau
Town of Oyster Bay Bethpage

Installation of 126D2 (160; Rig #2) 
(Completed)

Wed 3/16/16 Lynn and South Nassau
Town of Oyster Bay Bethpage

Installation of 131D2 (165; Rig #3) 
(Completed)

Fri 2/5/16 Oriole Rd (north of Hawk Rd)
Town of Hempstead Levittown

Installation of 131D1 (165; Rig #3) 
(Completed)

Fri 3/4/16 Oriole Rd (north of Hawk Rd)
Town of Hempstead Levittown

Installation of 131D3 (165; Rig #3) 
(Completed)

Fri 4/1/16 Oriole Rd (north of Hawk Rd)
Town of Hempstead Levittown

Installation of 129D2 (163; Rig 
#1)(Completed)

Fri 3/18/16 White Birch Ln (east of Sarah Dr.)
Town of Hempstead Wantaugh

Installation of 129D1 (163; Rig #1) 
(Completed)

Fri 4/15/16 White Birch Ln (east of Sarah Dr.)
Town of Hempstead Wantaugh

Installation of 130D1 (164; Rig #3) 
(Completed)

Fri 5/27/16
Red Mable Drive W. Town of Hempstead Wantaugh

Installation of 130D2 (164; Rig #3) 
(Completed)

Fri 6/17/16
Red Mable Drive W. Town of Hempstead Wantaugh

Installation of 133D2 (167; Rig #2) 
(completed)

Fri 6/17/16 Wicks Ave. and Howard Ave
Town of Hempstead Seaford



Installation of 133D1 (167; Rig #2) 
(completed)

Fri 7/15/16 Wicks Ave. and Howard Ave
Town of Hempstead Seaford

Installation of 127D2 (161; Rig #1) 
(completed)

7/20/2016
N. Woodward Drive, N. 
Michigan Avenue and N. 
Wisconsin Avenue, Town of Oyster Bay Bethpage

Installation of 127D1 (161; Rig #1) 
completed

8/17/2016
N. Woodward Drive, N. 
Michigan Avenue and N. 
Wisconsin Avenue, Town of Oyster Bay Bethpage

Installation of 124D2 (158; Rig #2) 
(completed)

8/19/2016 Forge Ln and Rope Ln
Levittown Bethpage

Installation of 124D1 (158; Rig 
#2)(completed)

9/8/2016 Forge Ln and Rope Ln
Levittown Bethpage

Installation of 128D2 (162; Rig 
#3)(completed)

8/31/2016
Rte 135 East Service Rd Town of Oyster Bay Massapequa

Installation of 128D1 (162; Rig 
#3)(completed)

9/21/2016
Rte 135 East Service Rd Town of Oyster Bay Massapequa

Installation of 125D3 (159; Rig 
#1)(completed)

9/23/2016
Dianne Street & Windsor Drive Levittown Bethpage

Current Wells:

Installation of 125D1 (159; Rig #1) 20 days
Mon 9/26/16 Fri 10/21/16 Dianne Street & Windsor Drive Levittown Bethpage

Installation of 106D1 (140; Rig #2) 20 days Mon 9/19/16 Fri 10/14/16 Martha Blvd at Arrandale RD Town of Hempstead Bethpage
Installation of 106D2 (140; Rig #3) 20 days Mon 10/3/16 Fri 10/28/16 Martha Blvd at Arrandale RD Town of Hempstead Bethpage

Future Wells:

Installation of Recovery Well (Rig #3) 50 days
Mon 
10/31/16

Fri 11/25/16 Hempstead Rd and Hicksville Rd.
Town of Oyster Bay Bethpage

Installation of 115D2 (149; Rig #1) 20 days
Mon 
11/21/16

Fri 12/16/16 Ferris Rd and Maywood Dr. Town of Hempstead Seaford

Installation of 115D1 (149; Rig #1) 20 days
Mon 
12/19/16

Fri 1/13/17 Ferris Rd and Maywood Dr. Town of Hempstead Seaford

Installation of 115D3 (149; Rig #1) 20 days Mon 1/16/17 Fri 2/10/17
Ferris Rd and Maywood Dr. Town of Hempstead Seaford

Installation of 116D1 (150; Rig #2) 20 days
Mon 
12/12/16

Fri 1/6/17 Dennis Ln
Town of Oyster Bay Bethpage

Installation of 136D2 (170; Rig #1) 20 days Mon 3/6/17 Mon 3/31/17 Bloomingdale Rd Drainage Basin Town of Hempstead Levittown
Installation of 136D1 (170; Rig #1) 20 days Mon 3/6/17 Mon 3/6/17 Bloomingdale Rd Drainage Basin Town of Hempstead Levittown
Installation of 136D3 (170; Rig #1) 20 days Mon 4/3/17 Mon 4/3/17 Bloomingdale Rd Drainage Basin Town of Hempstead Levittown

Installation of 134D2 (168; Rig #1) 20 days Mon 3/6/17 Mon 3/6/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage

Installation of 134D1 (168; Rig #1) 20 days Mon 4/10/17 Fri 5/5/17
Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage

Installation of 134D3 (168; Rig #1) 20 days Mon 5/8/17 Fri 6/2/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage

Installation of 135D2 (169; Rig #2) 20 days Mon 4/10/17 Fri 5/5/17
Hempstead Tpke Drainage Basin Town of Hempstead Levittown

Installation of 135D1 (169; Rig #2) 20 days Mon 5/15/17 Fri 6/9/17
Hempstead Tpke Drainage Basin Town of Hempstead Levittown

Installation of 135D3 (169; Rig #2) 20 days Mon 6/12/17 Fri 7/7/17
Hempstead Tpke Drainage Basin Town of Hempstead Levittown

Installation of 132D2 (166; Rig #3) 20 days Mon 7/24/17 Fri 8/18/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage
Installation of 132D1 (166; Rig #3) 20 days Mon 8/21/17 Fri 9/15/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage
Installation of 132D3 (166; Rig #3) 20 days Mon 9/18/17 Fri 10/13/17 Wantaugh Ave State Drainage Ba Town of Hempstead Bethpage

Installation of 109D2 (143; Rig #2) 20 days Mon 7/31/17 Fri 8/25/17 St Martins An Laurel Place Town of Oyster Bay Bethpage
Installation of 109D1 (143; Rig #2) 20 days Mon 8/28/17 Fri 9/22/17 St Martins An Laurel Place Town of Oyster Bay Bethpage
Installation of 109D3 (143; Rig #2) 20 days Mon 9/25/17 Fri 10/20/17 St Martins An Laurel Place Town of Oyster Bay Bethpage

Outpost Wells

South Farmingdale Schedule (VPBs 151-
153)
Installation of VPB 151 (Rig#2) 
(completed)

Fri 9/5/14 Susan Ct. Seaford Town of Hempstead

Installation of VPB 152 (Rig#3) 
(completed)

Fri 7/11/14 Pineneck Rd. Seaford Town of Hempstead



Installation of VPB 153 (Rig #2) 
(completed)

Fri 12/26/14 Joseph Rd and William Rd Massapequa Town of Oyster Bay

Installation of RE117D2 (151; Rig #3) 
(completed)

Fri 3/13/15 Susan Ct. Seaford Town of Hempstead

Installation of BPOW5-4 (151; Rig #3) 
(completed)

Tue 4/14/15 Susan Ct. Seaford Town of Hempstead

Installation of RE117D1 (151; Rig #3) 
(completed)

Fri 3/27/15 Susan Ct. Seaford Town of Hempstead

Installation of RE118D1 (152; Rig#1) 
(completed)

Fri 4/24/15 Pineneck Rd. Seaford Town of Hempstead

Installation of BPOW5-5 (152; Rig #1) 
(completed)

Fri 4/17/15 Pineneck Rd. Seaford Town of Hempstead

Installation of BPOW5-6(152; Rig #1) 
(completed)

Fri 5/8/15 Pineneck Rd. Seaford Town of Hempstead

Installation of RE119D1 (153; Rig #1) 
Completed

Thu 7/9/15 Joseph Rd and William Rd Massapequa Town of Oyster Bay

Installation of BPOW5-7 (153; Rig #1) 
completed

Mon 6/22/15 Joseph Rd and William Rd Massapequa Town of Oyster Bay

Massapequa Schedule (VPBs 145-147) 
Rig #1

Installation of VPB 146 (completed) Wed 3/26/14 Wicks Seaford Town of Hempstead

Installation of VPB 145 (completed) Mon 5/19/14 Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead

Installation of VPB 147 (completed) Thu 7/24/14 Crocus and North Hawthorne Massapequa Town of Oyster Bay
Installation of VPB 145 Well 111D2 (aka 
BPOW 6-1; completed)

Tue 8/19/14 Sylvia Rd at Bayberry Ln.
Seaford Town of Hempstead

Installation of VPB 145 Well 111D1 (aka 
BPOW 6-2; completed)

Thu 9/11/14 Sylvia Rd at Bayberry Ln.
Seaford Town of Hempstead

Installation of VPB 146 Well BPOW6-3 
(completed)

Fri 11/21/14 Wicks
Seaford Town of Hempstead

Installation of VPB 146 Well BPOW 6-4 
(completed)

Fri 12/19/14 Wicks
Seaford Town of Hempstead

Installation of VPB 147 Well BPOW6-5 
(completed)

Fri 5/8/15 Crocus and North Hawthorne
Massapequa Town of Oyster Bay

Installation of VPB 147 Well BPOW6-6 
(Rig#3) (Completed)

Mon 7/27/15 Crocus and North Hawthorne
Massapequa Town of Oyster Bay

Note: Days are tallied as Work days - 5 
per week
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